COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2018

ESTI MATE SUMVARY 10: 25: 25
CONTI D; C17866 ESTI MATE NO. 0042 PROG SPEC YR: 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 756.0 DAYS TI ME ALLOW 782 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TIME:  96.68 ORI G TIME ALLOW 625 WORK DAYS
PROJECT NO. STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAMVE OF ROAD:
PRQJIECT COUNTI ES: BROOVFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 08/ 31/ 2018 DATE TI ME STARTED 04/27/2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN  04/27/2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/17/2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 25,502, 000. 78 PARTI Cl PATI NG $ 23,571,582.16 $ 674, 200. 26
AWARD PRQJECT AMT: $ 21, 384,504.95 NON- PARTI Cl PATI NG 236, 255. 20 0.00
PERCENT COMPLETE: 93. 36% TOTAL EARNI NGS 23, 807, 837. 36 674, 200. 26
FUNDS AVAI LABLE: $ 1,694, 163. 42 STOCKPI LED MATERI ALS 120, 948. 74 0.00
GROSS EARNI NGS 23,928, 786. 10 674, 200. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 320, 767. 57 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 23,608, 018. 53 674, 200. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 23, 608, 018. 53 674, 200. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 674, 200. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0021

0025

0030

0032

0035

0040

201- 00001

900- 00010

201- 00005

202- 00010

202- 00019

900- 00007

202- 00021

202- 00035

900- 00012

202- 00090

202- 00190

C17866

STA1281-012

17866- BI D

| TEM
DESCRI PTI ON

ROADWAY

*Cl earing and G ubbing

Added Item (Hour)/ Brush Cutting/Wed Control

of Debris

*Renoval

of Tree

*Reroval

Renoval of Inlet

Added Item (Each)/ Denp Precast Manhole 73

of Manhol e

Renoval

Renoval

of Pipe

Added Item (Foot)/ Renpval

of Delineator

*Reroval

*Renpoval of Concrete Median Cover Material

of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

7.200
ACRE
1, 065. 00000

94. 000
HOUR
100. 00000

1. 000

16, 000. 00000

177.000
EACH
265. 00000
10. 000
EACH
900. 00000
1. 000
EACH
2, 645. 43000
8. 000
EACH
640. 00000
12, 548. 000
LF
13. 00000
98. 000
LF
66. 53000
13. 000
EACH
5. 25000
2,190. 000
sy

4. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

94. 000
0. 000
94. 000

1. 000
0. 000
1. 000

177. 000
0. 000
177.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

12, 548. 000
0. 000
12, 548. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000
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ESTI MATE RUN 09/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 25: 25

AMOUNT

7,668

9, 400

16, 000

46, 905

9, 000

2, 645

5,120

163, 124

6,519

68

9, 307

00

00

00

00

00

43

00

00

94

25

50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 202- 00200 *Renpoval of Sidewal k 700. 000 695. 000
SY 0. 000 0. 00
5. 30000 695. 000 3,683.50
0050 202-00202 *Rermoval of Cutter 142. 000 142. 000
LF 0. 000 0. 00
10. 50000 142. 000 1, 491. 00
0055 202- 00203 *Renoval of Curb and Gutter 9, 000. 000 8, 847. 000
LF 0. 000 0. 00
4. 75000 8, 847. 000 42,023. 25
0060 202-00206 *Renpval of Concrete Curb Ranp 150. 000 74.000
SY 0. 000 0. 00
8. 50000 74.000 629. 00
0065 202-00210 *Renopval of Concrete Pavement 3, 744. 000 3, 741. 000
SY 0. 000 0. 00
16. 00000 3,741. 000 59, 856. 00
0070 202-00220 *Renpval of Asphalt Mat 35, 431. 000 35, 153. 000
SY 0. 000 0. 00
3. 70000 35, 153. 000 130, 066. 10
0075 202-00240 *Renoval of Asphalt Mt (Pl aning) 9, 685. 000 0. 000
SY 9, 685. 000 19, 854. 25
2. 05000 9, 685. 000 19, 854. 25
0080 202-00250 *Renpval of Pavenent Marking 7,181. 000 5, 338. 000
SF 1, 843. 000 4,423. 20
2.40000 7,181. 000 17, 234. 40
0085 202-00710 *Renoval of Power Pole 4.000 4.000
EACH 0. 000 0. 00
265. 00000 4.000 1, 060. 00
0090 202-00810 *Renpbval of Ground Sign 20. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00

80. 00000 5. 000 400. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0096 900-00007 Added Item (Each)/ Removal O Peerless Tire Sign 1. 000 1.000
EACH 0. 000 0.00
498. 96000 1. 000 498. 96
0100 202-01000 *Rermoval of Fence 2,313. 000 900. 000
LF 0. 000 0. 00
4.50000 900. 000 4, 050. 00
0105 202-01130 *Renpval of Guardrail Type 3 119. 000 119. 000
LF 0. 000 0.00
8. 50000 119. 000 1, 011. 50
0110 202-04001 Plug Cul vert 4.000 4. 000
EACH 0. 000 0. 00
1, 495. 00000 4.000 5, 980. 00
0114 900-00007 Added Item (Each)/ Soil and Debris Disposal/Badger 6. 000 3.000
EACH 0. 000 0. 00
121. 97000 3. 000 365.91
0115 202-04005 Cl ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900-00010 Added Item (Hour)/ Vacuum Truck 57.000 57.000
HOUR 0. 000 0. 00
302. 05000 57.000 17, 216. 85
0117 900-00010 Added Item (Hour)/ Vacuum Truck/Jetting Tool / Badger 30. 000 16. 000
HOUR 0. 000 0. 00
354. 82000 16. 000 5,677.12
0119 900-00004 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8, 323. 000 8, 323. 000
cY 0. 000 0.00
50. 00000 8, 323. 000 416, 150. 00
0120 203-00010  *Unclassified Excavation (Conplete In Place) 268, 595. 000 268, 595. 000
cY 0. 000 0. 00
11. 20000 268, 595. 000 3, 008, 264. 00
0121 203-00010 Uncl Excav (CIP) (BNSF Ball ast/ Subbal | ast) 1, 940. 000 1, 940. 000
cY 0. 000 0. 00

11. 20000 1, 940. 000 21, 728. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 203-00060 Enbankment Material (Conplete In Place) 8, 332. 000 7, 859. 000
cY 473. 000 3,784.00
8. 00000 8, 332. 000 66, 656. 00
0126 203-00062 Enb Matl (ClIP) (Spec) 2,451. 000 2,451. 000
cY 0. 000 0. 00
17. 00000 2,451. 000 41, 667. 00
0130 203-00065  *Enmbankment Material (Conplete In Place) (R20) 4,071. 000 4,071. 000
cY 0. 000 0.00
10. 65000 4,071. 000 43, 356. 15
0135 203-00066 *Enbankment Material (Conplete In Place) (R40) 23, 568. 000 23, 568. 000
cY 0. 000 0. 00
17. 00000 23, 568. 000 400, 656. 00
0136 203-00066 Enb Mat| (CIP) (R40) SH 128 Existing Median Islands 412. 000 412. 000
cY 0. 000 0. 00
17. 00000 412. 000 7,004. 00
0137 900- 00004  Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
cY 0. 000 0. 00
7.50000 8, 323. 000 62,422. 50
0138 900-00022  Added Item (Square Yard)/ Geotextile (Drainage) 16, 844. 000 16, 844. 000
(d assl)
5% 0. 000 0. 00
2.75000 16, 844. 000 46, 321. 00
0139 900-00022  Added Item (Square Yard)/ Geotextile (Separator) 12, 484. 000 12, 483. 000
(Class 2)
SY 0. 000 0. 00
1. 80000 12, 483. 000 22,469. 40
0140 203-00100 *Muck Excavation 534. 000 534. 000
cY 0. 000 0.00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 20. 000 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00

133. 00000 15. 500 2,061.50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 203-01597 *Pot hol i ng 270. 000 259. 250
HOUR 0. 000 0. 00
145. 00000 259. 250 37,591. 25
0159 900- 00004 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 618. 000 618. 000
Medi an | sl ands
cY 0. 000 0. 00
16. 64000 618. 000 10, 283. 52
0160 206- 00000 Struct ure Excavation 9, 002. 000 8, 681. 000
cY 321. 000 3,370.50
10. 50000 9, 002. 000 94,521. 00
0161 206- 00065 Str Bkfl (FlowFill) 560. 000 560. 000
cY 0. 000 0. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 6, 809. 000 2,612. 000
cY 4,197.000 67,152. 00
16. 00000 6, 809. 000 108, 944. 00
0166 900- 00004 Added Item (Cubic Yard)/ Topsoil (lnport)/ SH 128 206. 000 206. 000
Exi sting medi an |sl ands
cY 0. 000 0. 00
51.51000 206. 000 10, 611. 06
0170 208-00002 Erosion Log (12 Inch) 2, 000. 000 1,871. 000
LF 0. 000 0.00
5. 35000 1, 871. 000 10, 009. 85
0175 208-00020 Silt Fence 3, 650. 000 3, 650. 000
LF 0. 000 0. 00
2.30000 3, 650. 000 8, 395. 00
0180 208-00035 Aggr egat e Bag 2, 500. 000 2, 318. 000
LF 0. 000 0.00
8. 50000 2,318. 000 19, 703. 00
0185 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0190 208-00051 StormDrain Inlet Protection (Type 1) 150. 000 70. 000
LF 0. 000 0.00

25. 00000 70. 000 1, 750. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17866- BI D
PRQIECT STA1281- 012 ESTI MATE NO 0042
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0195 208-00052 Storm Drain Inlet Protection (Type 2) 150. 000
LF
42.00000
0200 208-00070 *Vehi cl e Tracki ng Pad 8. 000
EACH
1, 600. 00000
0205 208-00103 Renoval and Di sposal of Sedinment (Labor) 400. 000
HOUR
48. 00000
0210 208-00105 Renoval and Disposal of Sediment (Equipnent) 100. 000
HOUR
51. 00000
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 310. 000
HOUR
165. 00000
0220 208-00107 Renoval of Trash 100. 000
HOUR
220. 00000
0225 208-00206 *Erosi on Control Supervisor 751. 000
DAY
120. 00000
0227 900- 00030 Erosi on Control Liquidated Damages Failure to Perform -9.000
Er osi on Contro
DAY
875. 00000
0230 210-00815 *Reset Sign Panel 19. 000
EACH
79. 00000
0232 210-01000 Res Fence 320. 000
LF
9. 35000
0235 210-04010  *Adjust Manhol e 5. 000
EACH

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

88. 000
0. 000
88. 000

8. 000
0. 000
8. 000

311. 000
0. 000
311. 000

55. 150
0. 000
55. 150

291. 400
4.500
295. 900

28. 650
0. 000
28. 650

728. 000
10. 000
738. 000

-9.000
-2.000
-11.000

19. 000
0. 000
19. 000

320. 000
0. 000
320. 000

5. 000
0. 000
5. 000
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742.

1, 200.

-1, 750.

.00

.00

.00

.00

.00

00

00

.00

.00

.00

10: 25: 25

AMOUNT

3,696

12,800

14,928

2,812

48, 823

6, 303

88, 560

-9, 625.

1, 501.

2,992

2,650

00

00

00

65

50

00

00

00

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 210-04015 Modi fy Manhol e 3. 000 2.000
EACH 1. 000 2, 100. 00
2,100. 00000 3. 000 6, 300. 00
0242 900-00014  Added Item (Lunp Sum)/ Modify Inlets 1. 000 1. 000
LS 0. 000 0. 00
1, 784. 69000 1. 000 1,784.69
0245 210-04050  *Adjust Valve Box 33. 000 18. 000
EACH 0. 000 0.00
265. 00000 18. 000 4,770. 00
0250 212-00006 *Seeding (Native) 7.000 0. 800
ACRE 0. 000 0.00
705. 00000 0. 800 564. 00
0255 212-00032 *Soi | Conditioning 7.000 0. 800
ACRE 0. 000 0.00
2, 880. 00000 0. 800 2,304. 00
0260 212-00047 *Soi | Preparation (Special) 1. 440 0. 800
ACRE 0. 400 4,680. 00
11, 700. 00000 1. 200 14, 040. 00
0265 213-00002 *Mul ching (Weed Free Hay) 7.000 0. 800
ACRE 0. 000 0.00
690. 00000 0. 800 552. 00
0270 213-00005 *Mul chi ng (Decorative) 0. 000 0. 000
CF 0. 000 0. 00
2. 40000 0. 000 0.00
0275 213-00008 *Mul ching (Wod Chip) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0.00
0276 900- 00003 Added Item (Cubic Foot)/ Milching/ Washington Cedar 4,299. 000 0. 000
Mil ch (Gorilla Hair)
CF 3, 224.000 14, 411. 28
4. 47000 3, 224. 000 14,411. 28
0280 213-00061 *Mul ch Tacki fier 1, 400. 000 164. 000
LB 0. 000 0.00

2.70000 164. 000 442. 80



CONTI D

ROADWAY

CAT NO0200

0285 213-00065

0290

213- 00070

0295

213-00150

0300

213- 00462

0305

214-00000

0310

214-00220

0315

214-00230

0320

214- 00350

0325

214- 00650

0330

214-00908

0335 214-00910

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*| norgani c Mul ch

Fabric

*Landscape Weed Barrier

*Bonded Fi ber

Matri x

*Met al Landscape Border (3/16 X 5-1/2 Inch)

Mai nt enance

*Landscape

*Deci duous

Tree (2 Inch Caliper)

*Deci duous

Tree (3 Inch Caliper)

*Deci duous

Shrub (5 Gallon Container)

*Ever green

Shrub (5 Gall on Cont ai ner)

*Perennials (1 Quart

Cont ai ner)

*Perennials (1 Gallon Container)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
692. 000
cy
72. 00000
6, 360. 000
%
1. 45000
2. 000
ACRE
3, 320. 00000
2, 571. 000
LF
6. 75000
1. 000
LS
62, 700. 00000
103. 000
EACH
410. 00000
13. 000
EACH
525. 00000
876. 000
EACH
39. 00000
147. 000
EACH
48. 00000
6, 441. 000
EACH
9. 50000
643. 000
EACH

21. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

2,264.000
3, 444. 000
5, 708. 000

0. 000
0. 000
0. 000

1, 126. 000
. 000

1,417.000

0. 000
0. 000
0. 000

72.000
31. 000
. 000

8. 000
5. 000
13. 000

. 000
. 000
770.000

130. 000
0. 000
130. 000

0. 000
3, 000. 000
3, 000. 000

0. 000
. 000
. 000
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44, 856

4,993

1, 964

12,710

2,625

12,129

28, 500

6, 531.

00

80

.00

25

.00

00

00

00

.00

00

00

10: 25: 25

AMOUNT

44, 856

8,276

9, 564

42,230

6, 825

30, 030

6, 240

28, 500

6, 531.

00

60

.00

75

.00

00

00

00

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *W1dlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renmpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
42.00000 0. 000 0. 00
0355 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 130. 00000 1.000 3, 130. 00
0360 250-00050 *Moni toring Techni ci an 905. 000 905. 000
HOUR 0. 000 0. 00
57. 00000 905. 000 51, 585. 00
0365 250-00110 *Heal th and Safety O ficer 200. 500 200. 250
HOUR 0. 000 0. 00
80. 00000 200. 250 16, 020. 00
0370 304-06007 *Aggregate Base Course (Cl ass 6) 9, 406. 000 9, 406. 000
cY 0. 000 0. 00
34. 00000 9, 406. 000 319, 804. 00
0375 304-06008 *Aggregate Base Course (Class 6) (Special) 46. 000 0. 000
CcY 46. 000 2,449.50
53. 25000 46. 000 2,449.50
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 460. 000 429.170
TON 0. 000 0.00
230. 00000 429.170 98, 709. 10
0385 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,476. 720 4,163. 470
TON 313. 250 26, 626. 25
85. 00000 4,476.720 380, 521. 20
0390 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2,639. 290 974. 070
TON 1, 665. 220 206, 487. 28

124. 00000 2,639. 290 327, 271. 96



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 411-10255 *Enmul sified Asphalt (Sl ow Setting) 3,982. 000 582. 000
GAL 501. 000 3,707. 40
7.40000 1, 083. 000 8,014. 20
0400 412-00900 *Concrete Pavenent (9 Inch) 14, 082. 000 14, 082. 000
SY 0. 000 0. 00
52. 00000 14, 082. 000 732, 264. 00
0400 MATERI AL ALLOWANCE 9" Transverse Dowel | Baskets 1,768.002
Sy 0. 000 0.00
1.79773 1, 768. 002 3,178. 39
0405 412-01050 *Concrete Pavenment (10-1/2 Inch) 11, 001. 000 11, 001. 000
SY 0. 000 0. 00
63. 00000 11, 001. 000 693, 063. 00
0405 MATERI AL ALLOWANCE 10. 5" Transverse Dowel Baskets 0. 000
5% 0. 000 0.00
2.39508 0. 000 0. 00
0408 503-00024 Drilled Caisson (24 In) Peerless Tire Sign 9. 000 9. 000
LF 0. 000 0. 00
216. 22000 9. 000 1,945.98
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0.00
205. 00000 95. 000 19, 475. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
280. 00000 42. 000 11, 760. 00
0420 506- 00209 *Riprap (9 Inch) 20. 500 12. 500
cY 8. 000 856. 00
107. 00000 20. 500 2,193.50
0425 506-00409 *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0.00
0427 507-00100 Conc S and D Pave (Reinf) 8. 900 8. 900
cY 0. 000 0.00

540. 00000 8. 900 4, 806. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 514-00000 Pi pe Railing 140. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0430 MATERI AL ALLOWANCE Pi pe Railing 140. 000
LF 0. 000 0. 00
60. 00000 140. 000 8, 400. 00
0435 601-01000 *Concrete Class B 80. 000 0. 000
cY 24.000 23, 160. 00
965. 00000 24.000 23, 160. 00
0440 602-00000 *Rei nf orcing Steel 2,410. 000 0. 000
LB 1, 020. 000 714.00
0. 70000 1, 020. 000 714.00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 896. 000 2, 716. 000
LF 0. 000 0.00
59. 00000 2,716. 000 160, 244. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1, 410. 000
LF 0. 000 0. 00
76. 00000 1, 410. 000 107, 160. 00
0455 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 762. 000
LF 0. 000 0.00
147. 00000 762. 000 112, 014. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00
0465 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 89. 000 89. 000
(Conplete In
LF 0. 000 0.00
280. 00000 89. 000 24, 920. 00
0470 603-02485  60x38 Inch Reinforced Concrete Pipe Elliptical (ClP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00
0475 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0.00

1, 085. 00000 6. 000 6, 510. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 603-05024 24 Inch Reinforced Concrete End Section 7.000 4.000
EACH 0. 000 0.00
1, 300. 00000 4.000 5, 200. 00
0485 604-00305 *Inlet Type C (5 Foot) 6. 000 4.000
EACH 0. 000 0. 00
2, 930. 00000 4.000 11, 720. 00
0490 604- 00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0. 000 0.00
5, 275. 00000 2.000 10, 550. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 825. 00000 3. 000 11, 475. 00
0505 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 325. 00000 1. 000 5, 325. 00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
11, 250. 00000 0. 000 0. 00
0515 604-13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0520 604-19005 *Inlet Special (5 Foot) 7.000 6. 000
EACH 1. 000 5, 130. 00
5, 130. 00000 7.000 35, 910. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0530 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 7.000
EACH 0. 000 0.00

4,950. 00000 7.000 34, 650. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 604-19210 *Inlet Type R L 10 (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
5, 600. 00000 9. 000 50, 400. 00
0540 604-19405 *Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1.000 4,950. 00
0545 604-19410 *Inlet Type R Special (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 660. 00000 1. 000 9, 660. 00
0550 604-19600 *Inlet (Sand Filter) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0555 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 675. 00000 4. 000 14, 700. 00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4, 675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604-31000 MH Box Base ( Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1. 000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0.00
0580 604-39020 Manhol e Speci al (20 Foot) 0. 000 0. 000
EACH 0. 000 0. 00

26, 800. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0581

0585

0590

0595

0600

0601

0605

0610

0612

0615

0620

900- 00014

605- 00060

605- 82306

607-11525

607-11672

607- 60218

607-53172

608- 00006

608- 10010

608- 00010

609- 20010

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

Added Item (Lunmp Sum)/ Storm Sewer Revision Upgrades

6 Inch Perforated Pipe Underdrain

6 Inch Drain Pipe

*Fence (Pl astic)

*Fence Whod (Sound Barrier) (72 Inch)

18 Ft Gate S (CL)

*Fence Chain Link (72 Inch)

Concrete Sidewal k (6 Inch)

Si dewal k Drain

Concrete Curb Ranp

Curb Type 2 (Section B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
53, 376. 23000
7, 648. 000
LF
20. 00000
2, 003. 000
LF
23. 00000
937. 000
LF
5. 00000
0. 000
LF
182. 00000
1. 000
EACH
2, 090. 00000
185. 000
LF
24. 50000
4,354. 000
sy
35. 00000
1. 000
EACH
1, 790. 33000
265. 000
sy
125. 00000
45. 000
LF

63. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

6, 850. 000
249. 000
7, 099. 000

1, 909. 000
94. 000
2, 003. 000

937. 000
0. 000
937. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2,833.000
1, 368. 000
4, 201. 000

1. 000
0. 000
1. 000

265. 000
0. 000
265. 000

45. 000
0. 000
45. 000

Page 15

ESTI MATE RUN 09/ 21/ 2018

4,980

2,162

47, 880

.00

00

00

.00

.00

.00

.00

00

.00

.00

.00

10: 25: 25

AMOUNT

53, 376

141, 980

46, 069

4, 685

2,090

147, 035

1, 790.

33,125

2,835

23

00

00

00

.00

00

.00

00

33

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 609-21010 Curb and CGutter Type 2 (Section |-B) 6, 152. 000 5, 382. 000
LF 0. 000 0.00
16. 50000 5, 382. 000 88, 803. 00
0630 609-21011 Curb and Gutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0635 609-21020 Curb and Gutter Type 2 (Section |I-B) 8, 429. 000 6, 300. 000
LF 0. 000 0.00
21. 75000 6, 300. 000 137, 025. 00
0640 609-23000 Cutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00
0645 609-24002 CGutter Type 2 (2 Foot) 348. 000 348. 000
LF 0. 000 0.00
18. 00000 348. 000 6, 264. 00
0650 609-24003 Gutter Type 2 (3 Foot) 506. 000 506. 000
LF 0. 000 0. 00
28. 00000 506. 000 14, 168. 00
0655 609-24004 CGutter Type 2 (4 Foot) 137. 000 137. 000
LF 0.000 0.00
30. 00000 137. 000 4,110. 00
0660 609-24006 CGutter Type 2 (6 Foot) 68. 500 68. 500
LF 0. 000 0. 00
76. 00000 68. 500 5, 206. 00
0665 609-24008 CGutter Type 2 (8 Foot) 173. 000 173. 000
LF 0. 000 0.00
37.50000 173. 000 6, 487.50
0670 610-00024  Median Cover Material (4 Inch Patterned Concrete) 28, 953. 000 23,987.000
SF 4, 966. 000 36, 003. 50
7.25000 28, 953. 000 209, 909. 25
0675 612-00001 *Del i neator (Type I) 45. 000 0. 000
EACH 0. 000 0.00

24.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0680 612-00002

0685 612-00260

0688 613-01100

0690 613-00200

0695 613-00206

0700 613-00306

0705 613-01200

0710 613-01300

0715 613-07000

0720 613-07023

0725 613-07034

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*Del i neator (Type I1)

*Location Marker (Fiber Optic)(Done)

1 1n Elec Cond (P) Peerless Tire Sign

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

*Pul | Box (24"x36"x24")

*Pull Box (24"x36"x18")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
54. 000
EACH
25. 00000
8. 000
EACH
80. 00000
97. 000
LF
15. 25000
10, 700. 000
LF
4. 25000
6, 280. 000
LF
11. 75000
1, 620. 000
LF
12. 80000
400. 000
LF
20. 25000
1, 485. 000
LF
23. 50000
7. 000
EACH
375. 00000
9. 000
EACH
1, 150. 00000
8. 000
EACH

1, 120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

97. 000
0. 000
97. 000

10, 033. 000
0. 000
10, 033. 000

5, 027. 000
0. 000
5, 027. 000

542.000
0. 000
542. 000

240. 000
0. 000
240. 000

1, 485. 000
0. 000
1, 485. 000

7.000
0. 000
7.000

7.000
0. 000
7.000

8. 000
0. 000
8. 000

Page 17
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 25: 25

AMOUNT

1, 479

42, 640

59, 067

6,937

4, 860

34, 897

2,625

8, 050

8, 960

.00

.00

25

25

25

60

00

50

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 613-07040  *Pull Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0. 00
1, 440. 00000 6. 000 8, 640. 00
0733 613-10000 Wring Peerless Tire Sign 1. 000 1.000
LS 0. 000 0. 00
1, 750. 80000 1.000 1, 750. 80
0735 613-10000 *Wring 1. 000 0. 750
LS 0. 250 10, 400. 00
41, 600. 00000 1. 000 41, 600. 00
0740 613-32350 *Li ght Standard Steel (35 Foot) 21.000 21.000
EACH 0. 000 0. 00
3, 255. 00000 21. 000 68, 355. 00
0745 613-40010 *Li ght Standard Foundati on 21.000 21. 000
EACH 0. 000 0. 00
1,120. 00000 21.000 23,520. 00
0750 613-50100 *Li ghting Control Center 2.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 0. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613-70250  *Luminaire Hi gh Pressure Sodium (250 Watt) 31. 000 31. 000
EACH 0. 000 0. 00
425. 00000 31. 000 13, 175. 00
0765 613-72150  *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4. 000 4. 000
EACH 0. 000 0. 00
1, 225. 00000 4. 000 4,900. 00
0770 614-00011 *Si gn Panel (Class |) 273.000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (Class Il) 305. 000 0. 000
SF 0. 000 0. 00

23. 25000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 614-00013 *Sign Panel (Class I11) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 14. 000
LF 0. 000 0. 00
11. 50000 14.000 161. 00
0790 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 70. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0790 MATERI AL ALLOMNCE Steel Sign Supp (2-1/2 In. Rd. 71.000
80) (Post & Slip)
EACH 0. 000 0. 00
299. 18180 71.000 21,241.91
0795 614-70117  *Pedestrian Signal Face (16) 10. 000 8. 000
EACH 2.000 1, 060. 00
530. 00000 10. 000 5, 300. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 31. 000
EACH 0. 000 0. 00
690. 00000 31. 000 21, 390. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 3. 000
EACH 1. 000 1, 065. 00
1, 065. 00000 4.000 4, 260. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 3. 000
EACH 3. 000 3, 360. 00
1, 120. 00000 6. 000 6, 720. 00
0815 614-72871  *Loop Detector Wre (Prefab) Special 2, 548. 000 2, 465. 000
LF 0. 000 0.00
3.20000 2,465. 000 7,888.00
0820 614-72875 *Loop Detector Wre 1, 861. 000 1,861. 000
LF 0. 000 0. 00
3. 70000 1, 861. 000 6, 885. 70
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 10. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00

1, 735. 00000 10. 000 17, 350. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
16, 500. 00000 2.000 33, 000. 00
0830 MATERI AL ALLOMANCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00
11, 393. 47000 0. 000 0.00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
18, 700. 00000 3. 000 56, 100. 00
0835 MATERI AL ALLOMANCE Traffic Signal - Light Pole (55 Ft. 0. 000
M A
) EACH 0. 000 0. 00
12, 617. 39000 0. 000 0.00
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
24, 550. 00000 2.000 49, 100. 00
0845 614- 84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
2,160. 00000 0. 000 0.00
0850 614-86246  *Controller (Type 170E- HC11) 2. 000 0. 000
EACH 0. 000 0. 00
29, 350. 00000 0. 000 0. 00
0855 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0.00
0860 614-87320 *Closed Circuit Television 2.000 2.000
EACH 0. 000 0. 00
5, 335. 00000 2.000 10, 670. 00
0865 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 650. 00000 0. 000 0.00
0870 614-87496  *Fiber Optic Cable (Single Mdde) (96 Strands) Traffic 4, 500. 000 0. 000

and I TS Item
LF 0. 000 0.00

4. 80000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0875 614-87690

0877

614-87692

0880

619- 00000

0885

619- 50060

0890

619- 50080

0895

619-50120

0900

619- 50160

0905

619-50320

0910

619- 50325

0912

619- 78042

0913 619- 06060

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*Et hernet Switch

Et her net

Switch Type I

Wat er

Met er

and Vaul t

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

2 Inch Plastic Pipe

*4 Inch Plastic Pipe

4 Inch Plastic Pipe (Special)

5-1/4 In Fire Hydrant

6 In Duct Iron Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
7, 740. 00000
2.000
EACH
9, 738. 59000
3. 000
EACH
2. 60000
13, 570. 000
LF
0. 70000
4, 755. 000
LF
1. 60000
8, 145. 000
LF
2. 00000
390. 000
LF
27. 80000
1, 313. 000
LF
8. 75000
504. 000
LF
31. 40000
1. 000
EACH
7, 576. 00000
62. 000
LF

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
10, 178. 000
10, 178. 000

3, 425. 000
893. 000
4, 318. 000

6, 213. 000
1, 290. 000
7, 503. 000

144. 000
0. 000
144. 000

1, 313. 000
0. 000
1, 313. 000

504. 000
0. 000
504. 000

1. 000
0. 000
1.000

62. 000
0. 000
62. 000

Page 21
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7,124

1,428

2,580

.00

.00

.00

60

80

00

.00

.00

.00

.00

.00

10: 25: 25

AMOUNT

7,124

6,908

15, 006

4,003

11, 488

15, 825

7,576

5,580

.00

.00

.80

60

80

00

20

75

60

00

00



CONTI D

CAT NO0200

0915

0920

0925

0930

0935

0940

0945

0950

0955

0960

0965

621- 00450

623- 00162

623- 00164

623- 00168

623- 00206

623- 00212

623-01708

623- 03108

623- 04000

623- 04008

623- 05012

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

* Det our

Pavenent

*Drip Emtter Tubing

*Drip Emtter

*1 Inch Emtter Valve Assenbly

*6 Inch Pop-Up Spray Sprinkler

*12 Inch Pop-Up Spray Sprinkler

*1 Inch Backfl ow Preventer

*1 Inch Automatic Control

Val ve

*Contr ol

Wre 24 Volt

*1 Inch Quick-Coupler Valve

*1-1/2 Inch Gate Val ve

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 022. 000
sy
38. 00000
4, 420. 000
LF
1. 45000
1, 340. 000
EACH
1. 35000
18. 000
EACH
365. 00000
234. 000
EACH
26. 00000
50. 000
EACH
31. 00000
3. 000
EACH
1, 650. 00000
30. 000
EACH
200. 00000
134, 660. 000
LF
0. 25000
34.000
EACH
235. 00000
40. 000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11, 022. 000
0. 000

11, 022. 000

. 000
1,414
2, 156.

000
000

0. 000
. 000
. 000

12. 000
4. 000
16. 000

. 000
27.000

234.000

0. 000
20. 000
20. 000

1. 000
1. 000
2.000

22.000
2.000
24.000

119, 844
13, 496
133, 340.

000
000
000

25. 000
5. 000
30. 000

26. 000
5. 000
31. 000
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2,050

1,309

1, 460

702

620.

1,650

400

3,374

1,175

1,750

.00

30

50

00

00

00

00

00

00

10: 25: 25

AMOUNT

418, 836

3,126

1, 309

5, 840

6, 084

620.

3,300

4, 800

33,335

7,050

10, 850

00

20

50

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0970 623-07601

0975

623- 08124

0980

623- 08136

0985

623- 08148

0990

623- 08200

0995

625- 00000

0997

625- 00001

1000

626- 00000

1005

626- 01000

1010

627- 00005

1015 627-00012

C17866

STA1281- 012

17866- Bl D

| TEM
DESCRI PTI ON

*1 Inch Fl ow Sensor

*24 Station Automatic Controller

*36 Station Automatic Controller

*48 Station Automatic Controller

*Master Controller

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

*Public Information Services

*Epoxy Pavenent Marking

*Pavenent Marking Paint (Low VOC Sol vent Base)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

3. 000

630. 00000

1. 000

14, 250. 00000

1. 000

15, 820. 00000

1. 000
EACH
17, 250. 00000

3. 000

EACH
1, 610. 00000
1. 000

LS

215, 000. 00000

402. 000
HOUR
150. 00000
1. 000
LS

1, 000, 000. 00000

1. 000

LS
51, 500. 00000
85. 000

GAL
224.00000
500. 000

GAL

27.75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 958
0.019
0.977

304. 500
3.500
308. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

20. 000
53. 000
73.000

326. 000
25. 000
351. 000

Page 23
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4, 085

525.

11,872

693.

.00

.00

.00

.00

.00

00

.00

.00

00

10: 25: 25

AMOUNT

1, 890.

14, 250

15, 820

17, 250

4,830

210, 055

46, 200

1, 000, 000

51, 500

16, 352

9, 740

00

00

00

00

00

00

00

00

00

00

25



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1020 627-00070  *Preforned Thernopl astic Pavement Marking 0. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627-02001 *Prefornmed Pl astic Pavement Marking (Type I1) 4,371.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) 100. 000 0. 000
(Type 111)
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1035 627-30332 *Prefornmed Pl astic Pavement Marking (Xwal k- Stop Line) 2, 025. 000 0. 000
Type
(e SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0.00
126. 00000 0. 000 0. 00
1045 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monurent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monument (Type 5S) 2.000 0. 000
EACH 0. 000 0.00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 10, 000. 000 9, 579. 400
HOUR 0. 000 0. 00
23. 00000 9, 579. 400 220, 326. 20
1070 630- 00003 Uni forned Traffic Control 320. 000 261.500
HOUR 0. 000 0. 00

58. 00000 261.500 15, 167. 00



CONTI D

CAT NO0200

1075

1080

1085

1090

1095

1100

1105

1110

1115

1120

1125

630- 00004

630- 00007

630- 00012

630- 80002

630- 80335

630- 80341

630- 80342

630- 80344

630- 80355

630- 80358

630- 80360

C17866

17866- Bl D
STA1281- 012

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Vehicle
Traffic Control Inspection
*Traffic Control Managenent

Fl ashi ng Beacon ( Sol ar)

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 500. 00000
546. 000
DAY
110. 00000
710. 000
DAY
675. 00000
4. 000
EACH
2, 495. 00000
34.000
EACH
200. 00000
151. 000
EACH
120. 00000
58. 000
EACH
190. 00000
342. 000
SF
24. 00000
6. 000
EACH
5, 530. 00000
4. 000
EACH
1, 350. 00000
199. 000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

506. 000
0. 000
506. 000

686. 000
0. 000
686. 000

3. 600
0. 000
3. 600

30. 600
0. 000
30. 600

135. 900
0. 000
135. 900

52. 200
0. 000
52. 200

263. 925
0. 000
263. 925

5. 400
0. 000
5. 400

1. 800
0. 000
1.800

179. 100
0. 000
179. 100

Page 25
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 25: 25

AMOUNT

4,500

55, 660

463, 050

8,982

6,120

16, 308

9,918

6, 334

29, 862

2,430

12,537

00

00

00

00

00

00

00

20

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712.000 2,440. 800
LF 0. 000 0. 00
26. 75000 2, 440. 800 65, 291. 40
1140 630-80380 Traffic Cone 400. 000 90. 000
EACH 0. 000 0. 00
15. 00000 90. 000 1, 350. 00
1145 630-80384 Tubul ar Mar ker 150. 000 68. 400
EACH 0. 000 0. 00
51. 75000 68. 400 3,539.70
1150 630-85011 Inpact Attenuator (Tenporary) 1, 781. 000 1, 602. 900
DAY 0. 000 0. 00
43. 00000 1, 602. 900 68, 924. 70
1155 630-85041 Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1169 900-00007 Added Item (Each)/ Peerless Tire Sign (Install) 1. 000 1. 000
EACH 0. 000 0. 00
1, 102. 25000 1. 000 1, 102. 25
1170 700-70010 F/ A M nor Contract Revisions 371, 331. 380 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 810. 000 310. 100
FA 0. 000 0. 00

1. 00000 310. 100 310. 10



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1180 700-70012 F/ A Asphalt Pavement Incentive 4, 085. 420 0. 000
FA 4,085. 420 4, 085. 42
1. 00000 4,085. 420 4,085. 42
1185 700-70013 F/ A Concrete Pavenent |ncentive -16,100. 190 0. 000
FA -16, 100. 190 - 16, 100. 19
1. 00000 -16, 100. 190 -16,100. 19
1190 700-70016 F/ A Fuel Cost Adjustnent - 141, 000. 000 -142,910. 120
FA -3, 060. 580 -3, 060. 58
1. 00000 - 145, 970. 700 -145,970. 70
1195 700-70018 F/ A Roadway Snpot hness Incentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 30, 000. 000 -34,710. 110
FA -3, 452. 050 -3,452.05
1. 00000 - 38, 162. 160 - 38, 162. 16
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700-70021 F/ A On-The-Job Trainee (Revised per specifications to 2, 846. 000 2, 846. 000
$2. 00/ hr)
HOUR 0. 000 0. 00
2. 00000 2,846. 000 5,692. 00
1210 700-70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/ A Prairie Dog Managenent 108. 900 108. 900
F A 0. 000 0.00
1. 00000 108. 900 108. 90
1217 700- 70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
FA 0. 000 0.00
1. 00000 2,901. 970 2,901. 97
1218 700-70036 F/A Project Dewatering Delay Costs 301, 807. 300 301, 807. 300
FA 0. 000 0. 00

1. 00000 301, 807. 300 301, 807. 30



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1219 700-70036 FI A 402, 952. 000 343, 262. 170
FA 0. 000 0. 00
1. 00000 343, 262. 170 343, 262. 17
1220 700- 70060 F/ A Adjust Utility 5, 000. 000 2,990. 000
FA 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1221 700-70036 F/ A Monthly Overhead Del ay Costs 50, 000. 000 14, 184. 600
FA 0. 000 0. 00
1. 00000 14, 184. 600 14, 184. 60
1225 700- 70072 F/ A Obtain Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosion Control 5, 000. 000 349. 900
FA 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700-70589  F/ A Environnental Health & Safety Managenent 224, 674. 310 222, 691. 310
FA 0. 000 0. 00
1. 00000 222,691. 310 222,691. 31
1241 900- 00006 Added Item (Dol lar)/ Project Managenent Delay/ Monthly 504, 223. 000 419, 452. 310
Cost s
DOL 0. 000 0. 00
1. 00000 419, 452. 310 419, 452. 31
1245 700- 70594 F/ A DRB Standing Conmittee 20, 000. 000 15, 175. 000
FA 0. 000 0.00
1. 00000 15, 175. 000 15, 175. 00
1246 900- 00006 Added Item (Dol lar)/ Storm Sewer Pipe Utility 57, 306. 620 57, 306. 620
Conflicts
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900-00006  Added Item (Dollar)/ Project Management Del ay Costs 804, 087. 530 791, 438. 180
DOL 0. 000 0. 00

1. 00000 791, 438. 180 791, 438. 18



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1248 900- 00007  Added Item (Each)/ Renpval of Concrete Dock 1.000 1.000
EACH 0. 000 0. 00
8, 316. 00000 1. 000 8, 316. 00
1249 900- 00007 Added Item (Each)/ Peerless Tire Sign (Supply) 1. 000 1.000
EACH 0. 000 0. 00
1, 242. 66000 1. 000 1,242. 66
1955 900- 00007  Added Item (Each)/ Fiber Optic Intercept Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
6, 250. 00000 1. 000 6, 250. 00
1956 202-00220 Rem Asphalt Mat /Fiber Optic Intercept Pull Box 6. 000 6. 000
SY 0. 000 0. 00
3. 70000 6. 000 22.20
1957 206-00000  Str Excav /Fiber Optic Intercept Pull Box 9. 000 9. 000
cY 0. 000 0. 00
10. 50000 9. 000 94.50
1958 206- 00065 Str Bkfl (FlowFill) /Fiber Optic Intercept Pull Box 6. 000 6. 000
cY 0. 000 0. 00
94. 00000 6. 000 564. 00
1959 403-00720 HWVA (Patching) (Asph) /Fiber Optic Intercept Pull Box 5. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17,718,713.02$ 634, 590. 26 $16, 212, 061. 64
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Rermoval of Fence 2,209. 000 1, 940. 000
LF 0. 000 0. 00
4. 50000 1, 940. 000 8, 730. 00
1255 304-01000 *Aggregate Base Course (C ass 1) 4,924,110 4,924.110
TON 0. 000 0. 00
19. 00000 4,924.110 93, 558. 09
1260 607-52905 *End Post (Chain Link) 10. 000 4.000
EACH 0. 000 0. 00

240. 00000 4.000 960. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0042
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 BNSF RR (CDOT WORK)

1260 MATERI AL ALLOWANCE End Post (Chain Link) 6. 000
EACH 0. 000 0. 00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0. 00
335. 00000 5. 000 1,675.00
1265 MATERI AL ALLOWANCE Corner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0. 00
1270 607-53196 *Fence Chain Link (96 Inch) 3, 559. 000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407.50
1270 MATERI AL ALLOWANCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6.21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (CL) 2.000 2.000
EACH 0. 000 0. 00
1, 870. 00000 2.000 3, 740. 00
1272 900- 00014 Added Item (Lunmp Sum)/ Railroad Track Panel Trucking 1.000 1.000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
1273 900- 00007 Added |tem (Each)/ Abandon BNSF Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
6, 956. 81000 1. 000 6, 956. 81
1274 900- 00004 Added Item (Cubic Yard)/ Punpable Flowfill 44.000 44. 000
cY 0. 000 0. 00
100. 63000 44.000 4,427.72
CAT 0201 CURRENT AMI $  203,106.37$ 0.00% 159, 626.07

CAT NO0202 CQuiet Zone

1850 201-00000 Clear and Grub (Quiet Zone) 1. 000 1. 000
LS 0. 000 0.00
1, 180. 00000 1.000 1, 180. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1855 202- 00203 Rem Curb and Gutter (Quiet Zone) 165. 000 165. 000
LF 0. 000 0. 00
11. 50000 165. 000 1, 897. 50
1860 202-00220 Rem Asphalt Mat (Quiet Zone) 738. 000 738. 000
5% 0. 000 0. 00
22.25000 738. 000 16, 420. 50
1861 202- 00250 Rem Pavenent Marking (Qui et Zone) 824.000 824.000
SF 0. 000 0. 00
2.40000 824. 000 1, 977. 60
1862 202-00700 Rem Li ght Standard (Quiet Zone) 1. 000 1. 000
EACH 0. 000 0. 00
1, 550. 00000 1. 000 1, 550. 00
1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
87. 50000 2.000 175. 00
1870 203-00000 Uncl Excav (Quiet Zone) 25. 000 25. 000
cY 0. 000 0. 00
23.50000 25. 000 587. 50
1875 206- 00100 Str Bkfl (CL 1) (Quiet Zone) 0. 000 0. 000
cY 0. 000 0. 00
41. 25000 0. 000 0. 00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
1885 403-00720 HVA (Patching) (Asph) (Quiet Zone) 93. 740 93. 740
TON 0. 000 0. 00
220. 00000 93. 740 20, 622. 80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 330. 180 330. 180
TON 0. 000 0. 00
210. 00000 330. 180 69, 337. 80
1895 609-21010 Cand GTy 2 |-B (Quiet Zone) 363. 000 363. 000
LF 0. 000 0. 00

25. 25000 363. 000 9, 165. 75



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PCN: 17866- BI D ESTI MATE RUN 09/ 21/ 2018
PRQIECT STA1281- 012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0202 Quiet Zone
1900 609-21020 Cand GTy 2 I1-B (Quiet Zone) 311. 000 311. 000
LF 0. 000 0. 00
24.25000 311. 000 7,541.75
1901 612-00260 Loc Mark (Fib Opt)(Donme) / |ITS Connection 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
1902 613-00306 3 In Elec Cond (Bored) / ITS Connection 1, 841. 000 1, 841. 000
LF 0. 000 0. 00
19. 00000 1, 841. 000 34, 979. 00
1903 613-07040 Pull Box (30"x48"x24") / |TS Connection 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3.000 4,500. 00
1905 614-00011  Sign Panel (CL I) (Quiet Zone) 162. 000 162. 000
SF 0. 000 0. 00
18. 50000 162. 000 2,997.00
1905 MATERI AL ALLOWANCE Sign Panel (C 1) (Quiet Zone) 0. 000
SF 0. 000 0. 00
9. 40345 0. 000 0.00
1910 614-01573  Steel Sign Supp (2-1/2 Rd NP40) (Poé&Slip) (Quiet Zone) 12. 000 12. 000
EACH 0. 000 0. 00
400. 00000 12. 000 4,800. 00
1915 625-00000 Const Surveying (Quiet Zone) 1. 000 1. 000
LS 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
1920 626- 00000 Mobi i zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1925 627-30405  Preform Thernoplastic Pvnt Mg (WS) (Quiet Zone) 1, 062. 000 1, 062. 000
SF 0. 000 0. 00
14. 50000 1, 062. 000 15, 399. 00
1930 627-30410 Preform Thernopl astic Pvnt Mg (XS) (Quiet Zone) 502. 000 502. 000
SF 0. 000 0. 00
14. 50000 502. 000 7,279.00
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PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 450
LS 0. 000 0. 00
12, 500. 00000 0. 450 5,625. 00
1936 700- 70034 F/A/ 1ITS Connection 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1940 700-70034 F/ A M scel | aneous (Qui et Zone) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1945 700-70380 F/ A Erosion Cirl (Quiet Zone) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1950 700- 70042 F/ A RR Fl aggi ng (Qui et Zone) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI ¢  217,385.20% 0.00% 236, 255.20

CAT NO0O300 RR STR E-16-YP

1275 206-00000 *Structure Excavation 1, 266. 000 1, 266. 000
cY 0. 000 0. 00
10. 50000 1, 266. 000 13, 293. 00
1280 206- 00065 Structure Backfill (FlowFill) 331. 000 331. 000
cY 0. 000 0. 00
94. 00000 331. 000 31, 114. 00
1285 206- 00200 *Structure Backfill (Cass 2) 0. 000 0. 000
cY 0. 000 0. 00
10. 65000 0. 000 0.00
1290 206-01781  Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 000. 00000 1. 000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 129. 000 1, 129. 000
LF 0. 000 0. 00

280. 00000 1,129. 000 316, 120. 00



CONTI D

CAT NO0300

1295

1296

900- 00014

1297

900- 00007

1300

507- 00100

1305

509- 00000

1310

512-00101

1310

1315

513- 00690

1320

514- 00200

1320

1325 517-00100

C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
17866- Bl D

STA1281- 012 ESTI MATE NO 0042

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
STR E-16-YP
MATERI AL ALLOWANCE Cai sson Reinforcing Stee
LF
90. 50000
Added Item (Lunp Sum/ 1. 000
LS
53, 843. 13000
Added Item (Each)/ Cross Hole Sonic Testing 24.000
EACH
472.50000
Concrete Slope and Ditch Paving (Reinforced) 38. 000
cY
540. 00000
*Structural Steel 600. 000
LB
13. 00000
Bearing Device (Type |) 20. 000
EACH
950. 00000
MATERI AL ALLOWANCE Bearing Device (Type 1)
EACH
531. 30000
Bridge Drain (Special) 2.000
EACH
18, 500. 00000
Pedestrian Railing (Steel) 290. 000
LF
215. 00000
MATERI AL ALLOMNCE Pedestrian Railing (Steel)
LF
148. 00000
Wat er proof i ng (Railroad) 732.000
SY

170. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

1. 000
0. 000
1.000

24.000
0. 000
24.000

0. 000
38. 000
38. 000

. 000
0. 000
. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 34
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
633. 50
0.00
53, 843. 13
0. 00
11, 340. 00
20, 520. 00
20, 520. 00
0. 00
7, 800. 00
0.00
19, 000. 00
0. 00
0.00
0.00
37, 000. 00
0. 00
62, 350. 00
0.00
0. 00
0. 00
124, 440. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1330 518-00106 Waterstop (6 Inch) 108. 000 108. 000
LF 0. 000 0.00
11. 00000 108. 000 1, 188. 00
1335 601- 03040 *Concrete Cass D (Bridge) 568. 000 568. 000
cY 0. 000 0. 00
565. 00000 568. 000 320, 920. 00
1340 601-40400  Structural Concrete Stain 850. 000 0. 000
SY 850. 000 8, 500. 00
10. 00000 850. 000 8, 500. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 101, 675. 000 101, 675. 000
LB 0. 000 0. 00
0. 90000 101, 675. 000 91, 507. 50
1350 613-00125 *1-1/4 Inch Electrical Conduit 2,496. 000 2,496. 000
LF 0. 000 0.00
3.20000 2,496. 000 7,987.20
1355 613-00150 *1-1/2 Inch Electrical Conduit 104. 000 104. 000
LF 0. 000 0. 00
8. 50000 104. 000 884. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 312. 000
LF 0. 000 0.00
4. 25000 312. 000 1, 326. 00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 624. 000
LF 0. 000 0. 00
8. 50000 624. 000 5, 304. 00
1370 618-00005 *Prestressing Steel Bar 86. 000 86. 000
MKFT 0. 000 0. 00
645. 00000 86. 000 55, 470. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 5, 914. 000
I nches
) SF 0. 000 0. 00
115. 00000 5,914. 000 680, 110. 00
1375 MATERI AL ALLOWANCE Prestressed Concrete Box (Depth>48 0. 000
I nch
) SF 0. 000 0. 00

80.17700 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1376 900- 00006 Added Item (Dol lar)/ Bridge Pintle Redesign -19, 492. 580 -19, 492. 580
DOL 0. 000 0. 00
1. 00000 -19, 492. 580 -19, 492. 58

CAT 0300 CURRENT AMI $ 2,005,524.25$% 29,020.00% 2,006, 157. 75
CAT NO0301 RET. WALL E-16-CE

1380 206- 00000 *Structure Excavation 921. 000 921. 000
cY 0. 000 0. 00
10. 50000 921. 000 9, 670.50
1385 206-00100  *Structure Backfill (Class 1) 656. 000 656. 000
cY 0. 000 0.00
23. 50000 656. 000 15, 416. 00
1390 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
10, 400. 00000 1. 000 10, 400. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 528. 000
LF 0. 000 0.00
280. 00000 528. 000 147, 840. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 70. 000
LF 0. 000 0. 00
215. 00000 70. 000 15, 050. 00
1400 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 113. 000
LF 0. 000 0.00
148. 00000 113. 000 16, 724. 00
1405 518-00106 Waterstop (6 Inch) 30. 000 30. 000
LF 0. 000 0. 00
11. 00000 30. 000 330. 00
1410 601-03050 *Concrete Class D (Wall) 306. 000 306. 000
cY 0. 000 0.00
720. 00000 306. 000 220, 320. 00
1415 601- 40400 Structural Concrete Stain 515. 000 129. 000
SY 386. 000 3, 860. 00

10. 00000 515. 000 5, 150. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 RET. WALL E-16-CE

1420 602-00020 *Reinforcing Steel (Epoxy Coated) 50, 273. 000 50, 273. 000
LB 0. 000 0. 00
0. 90000 50, 273. 000 45, 245. 70
1425 606-10805 *Bridge Rail Type 8 (Special) 183. 000 183. 000
LF 0. 000 0. 00
70. 00000 183. 000 12, 810. 00
CAT 0301 CURRENT AMT $ 506,527.20 % 3,860.00 % 498, 956. 20

CAT NO0302 RET. WALL E-16-CG

1430 206-00000 *Structure Excavation 1, 665. 000 1, 665. 000
cY 0. 000 0. 00
10. 50000 1, 665. 000 17, 482. 50
1435 206- 00100 *Structure Backfill (Cass 1) 288. 000 288. 000
cY 0. 000 0.00
23. 50000 288. 000 6, 768. 00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503- 00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0.00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,832. 000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0.00
86. 26000 0. 000 0. 00
1455 503- 00048 *Drilled Caisson (48 Inch) 1, 008. 000 1, 008. 000
LF 0. 000 0. 00
280. 00000 1, 008. 000 282, 240. 00
1455 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0.00

104. 35000 0. 000 0.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1460 506-00206 *Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0. 00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 395. 000
LF 0. 000 0. 00
215. 00000 395. 000 84, 925. 00
1465 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 151. 000
LF 0. 000 0.00
148. 00000 151. 000 22,348. 00
1470 518-00106 Waterstop (6 Inch) 112. 000 107. 000
LF 0. 000 0. 00
11. 00000 107. 000 1,177.00
1475 601- 03050 *Concrete Class D (Wall) 621. 000 621. 000
cY 0. 000 0. 00
720. 00000 621. 000 447,120. 00
1480 601-40400  Structural Concrete Stain 1, 427. 000 1, 142. 000
SY 285. 000 2,850. 00
10. 00000 1,427.000 14, 270. 00
1485 602-00020 *Reinforcing Steel (Epoxy Coated) 75, 320. 000 75, 320. 000
LB 0. 000 0. 00
0. 90000 75, 320. 000 67, 788. 00
1490 606-10805 *Bridge Rail Type 8 (Special) 547. 000 547. 000
LF 0. 000 0. 00
70. 00000 547.000 38, 290. 00
1495 609-23000 Gutter (Special) 0. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1, 689,195.50$% 2,850.00% 1,678, 808. 50

CAT NO0303 RET. WALL E-16-CF

1500 206-00000 *Structure Excavation 2,692. 000 2,692. 000
cY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1505 206-00100  *Structure Backfill (Cass 1) 2, 295. 000 2, 295. 000
cY 0. 000 0. 00
23.50000 2,295. 000 53,932.50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
cY 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0. 00
148. 00000 156. 000 23, 088. 00
1525 518-00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Class D (wvall) 844. 000 844. 000
cY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 330. 000
Sy 0. 000 0. 00

10. 00000 1, 330. 000 13, 300. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1540 602-00020 *Reinforcing Steel (Epoxy Coated) 142, 869. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMT $ 1,090, 276.60$ 0.00$% 1,079, 824. 60

CAT NO0304 RET. WALL E-16-CH

1550 206-00000  *Structure Excavation 520. 000 520. 000
cy 0. 000 0.00
10. 50000 520. 000 5, 460. 00
1555 206- 00100 *Structure Backfill (Cass 1) 95. 000 95. 000
cY 0. 000 0. 00
23. 50000 95. 000 2,232.50
1560 503-00024  *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0.00
130. 00000 136. 000 17, 680. 00
1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036  *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0.00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1575 503-00048  *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0.00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00

104. 35000 0. 000 0.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
1585 518-00106 \Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601-03050 *Concrete Class D (wvall) 193. 000 193. 000
cY 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601-40400  Structural Concrete Stain 463. 000 463. 000
Sy 0. 000 0. 00
10. 00000 463. 000 4,630. 00
1600 602-00020 *Rei nforcing Steel (Epoxy Coated) 23, 259. 000 23, 259. 000
LB 0. 000 0. 00
0. 90000 23, 259. 000 20, 933. 10
1605 606- 10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMI ¢  533,581.60$ 0.00% 533,581.60

CAT NO0305 RET. WALL E-16-CP

1610 206-00000 *Structure Excavation 319. 000 319. 000
cY 0. 000 0. 00
10. 50000 319. 000 3,349.50
1615 206-00100  *Structure Backfill (Class 1) 95. 000 76. 000
cY 0. 000 0. 00
23.50000 76. 000 1, 786. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 572.000
LF 0. 000 0. 00

130. 00000 572. 000 74, 360. 00



CONTI D

CAT NO0305

1625 507-00100

1630

514- 00000

1630

1635

518- 00106

1640

601- 03050

1645

601- 40400

1650

602- 00020

1655 606-10805

CAT NO0306

1660 206-00000

1665 206-00100

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

RET. WALL E-16-CP

Concrete Slope and Ditch Paving (Reinforced)

Pi pe Railing

MATERI AL ALLOWANCE Pi pe Rai ling

Waterstop (6 Inch)

*Concrete Class D (Wall)

Concrete Stain

Structural

*Rei nforcing Steel

( Epoxy Coat ed)

*Bridge Rail Type 8 (Special)

RET. WALL E-16-CO

*Structure Excavation

*Structure Backfill (Cass 1)

ESTI MATE NO

CcY

LF

LF

LF

CY

SY

LB

LF

CAT 0305

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0042

QUANTI TY/ Qr

43. 400

540. 00000

238. 000

85. 00000

60. 00000

15. 000

11. 00000

95. 200

720. 00000

319. 000

10. 00000

12, 302. 000

0. 90000

240. 000

70. 00000

CURRENT AMT $

342.000

10. 50000

233. 000

23.50000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

35. 900
0. 000
35. 900

238. 000
0. 000
238. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

95. 200
0. 000
95. 200

319. 000
0. 000
319. 000

12, 302. 000
0. 000
12, 302. 000

240. 000
0. 000
240. 000

223,378.80 %

342.000
0. 000
342.000

233. 000
0. 000
233.000

Page 42

ESTI MATE RUN 09/ 21/ 2018

10: 25: 25
CUMULATI VE
AMOUNT

.00
19, 386. 00

.00
20, 230. 00

.00
0. 00

.00
165. 00

.00
68, 544. 00

.00
3, 190. 00

.00
11,071. 80

.00
16, 800. 00
.00% 218,882.30

.00
3,591. 00

.00
5, 475.50



CONTI D

CAT NO0306

1670 514-00200

1671

514- 00000

1675

518- 00106

1680

601- 03050

1685

601- 40400

1690

602- 00020

1695 606-10805

CAT NO0307

1700 206-00000

1705 206-00100

1710 514-00200

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

RET. WALL E-16-CO

Pedestrian Railing (Steel)

Pi pe Railing

Waterstop (6 Inch)

*Concrete Class D (wvall)

Concrete Stain

Structural

*Rei nforcing Steel

(Epoxy Coat ed)

*Bridge Rail Type 8 (Special)

RET. WALL E-16-CU

*Structure Excavation

*Structure Backfill

(Cass 1)

Pedestrian Railing (Steel)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

LF

LF

LF

SY

LB

LF

CAT 0306

CY

LF

0. 000

215. 00000

153. 000

107. 50000

12. 000

11. 00000

90. 400

720. 00000

228. 000

10. 00000

12, 727. 000

0. 90000

182. 000

70. 00000

CURRENT AMI  $

1, 303. 000

10. 50000

1, 046. 000

23.50000

373. 000

215. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

153. 000
0. 000
153. 000

9. 000
0. 000
9. 000

90. 400
0. 000
90. 400

228. 000
0. 000
228. 000

12, 727. 000
0. 000
12, 727.000

182. 000
0. 000
182. 000

.00% 117,175.

1, 303. 000
0. 000
1, 303. 000

1, 046. 000
0. 000
1, 046. 000

336. 000
0. 000
336. 000

117,208.30 %

Page 43

ESTI MATE RUN 09/ 21/ 2018

.00

13, 681.
.00

24,581.
.00

72,240

10: 25: 25
CUMULATI VE
AMOUNT

.00
0. 00

.00
16, 447. 50

.00
99. 00

.00
65, 088. 00

.00
2,280.00

.00
11, 454. 30

.00
12, 740. 00

50

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0042
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 RET. WALL E-16-CU

1710 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 37.000
LF 0. 000 0. 00
148. 00000 37. 000 5,476. 00
1715 518-00106 Waterstop (6 Inch) 50. 000 44.000
LF 0. 000 0.00
11. 00000 44.000 484. 00
1720 601- 03050 *Concrete Class D (Wall) 412. 000 412. 000
cY 0. 000 0. 00
720. 00000 412. 000 296, 640. 00
1725 601- 40400 Structural Concrete Stain 705. 000 317.000
5% 388. 000 3, 880. 00
10. 00000 705. 000 7,050. 00
1730 602-00020 *Reinforcing Steel (Epoxy Coated) 52, 649. 000 52, 649. 000
LB 0. 000 0. 00
0. 90000 52, 649. 000 47, 384. 10
1735 606- 10805 *Bridge Rail Type 8 (Special) 373. 000 373. 000
LF 0. 000 0.00
70. 00000 373. 000 26, 110. 00
CAT 0307 CURRENT AMI $ 496,191.60 % 3,880.00$% 493, 646. 60

CAT NO0308 RET. WALL E-16-CS

1740 206-00000 *Structure Excavation 885. 000 885. 000
cY 0. 000 0.00
10. 50000 885. 000 9, 292. 50
1745 206-00100 *Structure Backfill (Cass 1) 320. 000 320. 000
cY 0. 000 0.00
23.50000 320. 000 7,520. 00
1746 900-00006  Added Item (Dollar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
CL 1
( ) DOL 0. 000 0.00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0.00

4, 250. 00000 0. 000 0.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 17866- Bl D ESTI MATE RUN 09/ 21/ 2018
PRQJECT: STA1281-012 ESTI MATE NO 0042 10: 25: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1755 503-00024  *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0.00
130. 00000 640. 000 83, 200. 00
1755 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0.00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0.00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900-00007  Added Item (Each)/ Low Clearance Drill (Mobilization) 1. 000 1. 000
EACH 0. 000 0.00
7,140. 00000 1. 000 7,140.00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0.00
4,173. 75000 2.000 8, 347.50
1763 900- 00007 Added |tem (Each)/ Caisson Splice Wrk 1. 000 1.000
EACH 0. 000 0.00
10, 326. 56000 1. 000 10, 326. 56
1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
1765 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0.00
148. 00000 106. 000 15, 688. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52.000 572. 00
1775 601-03050 *Concrete Class D (Wall) 272.000 272.000
cy 0. 000 0.00

720. 00000 272.000 195, 840. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

Page 46
ESTI MATE RUN 09/ 21/ 2018

CONTI D: C17866

PCN: 17866- Bl D

PRQIECT STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0308 RET. WALL E-16-CS

1780 601-40400 Structural Concrete Stain

1785 602-00020 *Rei nforcing Steel

1790 606-10805 *Bridge Rail Type 8 (Special)

CAT NO0400

1795 620- 00005 Field Ofice (Special)

1800 620-00012

Field Laboratory (d ass 2)

1805 620- 00020 Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
577. 000
sy
10. 00000
34, 926. 000
LB
0. 90000
356. 000
LF
70. 00000
CAT 0308  CURRENT AMT $
1. 000
EACH
95, 000. 00000
1. 000
EACH

110, 000. 00000

2.000
EACH
4, 880. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 25: 25
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
577.000
0. 000 0.00
577.000 5,770. 00
34, 926. 000
0. 000 0.00
34, 926. 000 31, 433. 40
356. 000
0. 000 0.00
356. 000 24,920. 00
486, 152.34 % 0.00% 479, 050.34
1. 000
0. 000 0.00
1. 000 95, 000. 00
1. 000
0. 000 0.00
1. 000 110, 000. 00
2.000
0. 000 0.00
2.000 9, 760. 00
214,760.00 $ 0.00$% 214, 760.00

25,502, 000.78 % 674, 200. 26 $23, 928, 786. 10



